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Introduction 
 
PFCS has been working for years to create a system for delivering consulting services at the 
highest level of professionalism while controlling expenses. This document contains an 
overview of our system. The entire system is summarized on this single page. The additional 
pages are more discussion and attachments. 
 
You are welcome to distribute this document to your clients for their thoughts. Also, we would 
be glad to come to your office to discuss this system with your staff. PFCS is a registered CA 
State Bar MCLE provider and this material can be used as a training course so attorneys can 
receive continuing education units. 
 
System Components Summary 

1. Project Information: At the beginning of a project (case) you deliver information like 
project name, description, name of who we will represent and scope of work, a brief 
“why we are here”, outline of available information, etc. PFCS will organize the 
information and make it available online on our Client Access system.  

2. Project Planning: An internal, structured process by technical expert(s) and project 
managers using our (1.) 10-Step Solving Building Problems method which includes a 
“Menu of Deliverables”, (2.) our “Analysis Levels” document (attached) and (3.) our 
proprietary on-line planning and management tools.  

3. Project Plan: Memo that describes the objective, milestones, deliverables, estimated 
time and budget for execution. Available to all decision makers on Client Access. 

4. Approval for Work: Written or verbal approval of work described in Project Plan. 
Changes to the plan can be requested and integrated at this point.  

5. Execution: Disciplined work focused on accomplishing the milestones, creating 
deliverables described in the Plan, and presenting our work with professionalism.  

6. Project Plan Updates: Naturally, litigation can be messy. No amount of planning can 
make the process 100% predictable. But control can be exercised when assumptions 
change by updating the Plan (memo), figuring out what analysis is required, and 
requesting approval so “return on investment” (ROI) decisions can be made.  

7. Project Status Memos (Optional): On more complex or expensive projects we can 
compare performance to plan on a periodic (monthly or quarterly) basis.  

8. Project Close Memo (Optional): A final Project Status Memo where we compare 
performance to plan so learning opportunities can be gleaned.  
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Detailed Discussion 
 
1. Project Information  

A. At the beginning of a project (case) you deliver information like project name, 
description, name of who we will represent and scope of work, a brief “why we are 
here”, outline of available information, etc. PFCS will organize the information and 
make it available online on our Client Access system. 

B. Structured information that is available to all applicable stakeholders on PFCS Client 
Access system minimizes duplicative work.  

C. Maintaining Client Access information allows all parties to get up-to-speed quickly.  
D. We often compose an “Images and Information” file with big picture information, 

satellite and aerial images, exterior photographs and other internet-available data.  
 
2. Project Planning 

A. An internal, structured process by technical expert(s) and project managers using our 
(1.) 10-Step Solving Building Problems method which includes a “Menu of 
Deliverables”, (2.) our “Analysis Levels” document (attached) and (3.) our proprietary 
on-line planning and management tools. 

B. In a Project Planning Meeting (PPM) we identify the Objective, Method, Milestones, 
Deliverables and Actions required to move the project from where it is to the best 
available alternative as quickly and inexpensively as possible.  

C. PFCS has a standard Project Planning Meeting Agenda and method from our Project 
Management training. Copies available upon request.  

D. Our planning method for litigation projects is explained in an article called Solving 
Building Problems (Copies available upon request) that includes a multi-level, 10-step 
method, which includes a “Menu of Deliverables”, for analyzing and solving problems 
on construction projects and buildings. 

E. We plan and execute investigations at the highest level of professionalism by using our 
program Building Wall Inspection and Testing (Copies available upon request), which 
integrates the most important building industry standards for analysis of building 
performance.  

F. We know our work requires ROI and we consider this during planning. 
G. We can plan various “Analysis Levels” and “Exposure Analysis” points at increasing 

levels of depth and accuracy (Level 1 = Early, Level 5 = Final Analysis). Our 
“Analysis Levels” document (attached) describes how we work depending on the 
value of the project. We work with clients to make ROI decisions about the quantity 
and depth of information and its relative value at various times during the project.  

 
3. Project Plan 

A. Memo that describes the objective, milestones, deliverables, estimated time and budget 
for execution. Available to all decision makers on Client Access. 

B. The Project Plan memo will be as concise as possible; usually 1-2 pages plus a budget 
worksheet for easy comparison of original plan, current / revised plan, and 
performance compared to plan.  
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C. For small projects the Plan will generally be organized by Project Milestones or 
Deliverables with approximate times for each. For example:  
1. Document Index and update as necessary (1-3 Hours)  
2. Issues List (includes inspection check-list and interviews) (5-8 Hours)  
3. Visual Inspection and Documentation (preparation, execution and processing)  

(16-18 Hours)  
4. Issues List – UPDATED (4 Hours) 
5. Opinion Letter with Recommendations (12-14 Hours) 

D. Large Project Plans are organized in a Work Breakdown Structure, like a construction 
scope of work or estimate, with several main categories (Level 1) and specific 
deliverables listed below each category (Level 2).  See attached Managing Expert 
Costs - Project Plan sample.  
1. Level 1: Preparatory Work: (A.) Client Access information (including One Minute 

Summary) (B.) Images and Information (C.) Issues / Inspection Checklist 
2. Level 2: Preliminary Investigation: (A.) Document Review and Summary (B.) 

Interviews with Key Players (C.) Visual Inspection (Prepare for Inspections, 
Execute Inspections, Process Documentation) (D.) Contract Summary 

3. Level 3: Analysis: (A.) Update Issues Lists (B.) Preliminary Analysis (Issues-
Discussion Matrix) (C.) Opinion Letter with Recommendations (D.) Players List 

4. Level 4: Detailed Analysis: (A.) Testing Protocol (B.) Coordinate and Conduct 
Testing and Process Documentation (C.) Issues List Update (D.) Finalize Analysis 
(Issues Summary Report) (E.) Construction Cost Estimate (Level 4) 

5. Level 5: Final Analysis: (A.) Presentation Outline (B.) Presentation (C.) Meetings 
(D.) Deposition Testimony (E.) Trial Testimony 

E. Either method allows easy comparison of performance to plan.  
 
4. Approval of Work 

A. Written or verbal approval of work described in Project Plan. Changes to the plan can 
be requested and integrated at this point. 

B. The approval mechanism should be established in writing before beginning work. 
C. The “approval of changes” mechanism should be established before beginning work. 
D. The payment process and timing should be agreed upon before beginning work.  

 
5. Execution 

A. Disciplined work focused on accomplishing the milestones, creating deliverables 
described in the Plan, and presenting our work with professionalism.  

B. As discussed above, our work is executed in various levels of depth, depending on the 
project and the “exposure” of the parties.  

C. We will be working toward the completion of approved milestones and actions only.  
 
6. Project Plan Updates 

A. Naturally, litigation can be a messy. No amount of planning can make the process 
100% predictable. But control can be exercised when assumptions change by updating 
the Plan (memo), figuring out what analysis is required, and requesting approval so 
“return on investment” (ROI) decisions can be made. 
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B. As changes become necessary, like when an increase in the time required for analysis 
occurs due to unforeseen or new circumstances, PFCS will re-estimate the time to 
completion and seek approval of the revised plan at the earliest practical time.  

C. If changes are requested we will update the Plan and seek approval. 
D. Like a kitchen remodel that includes (1.) demolition, (2.) new cabinets, (3.) paint and 

(4.) flooring, consulting work can be broken down into a similar, simple “work 
breakdown structure” and managed. If a professional remodeling contractor believes 
more work is required, the additional work should be approved by the payor prior to 
execution whenever possible. So too with consultants. Also, Owners in construction 
often ask for lots of small changes without recognizing the accumulated impact, and 
then at the end of the project they get an unpleasant surprise. It therefore behooves the 
professional contractor to update the plan and have it approved. So too with 
consultants.  

 
7. Project Status Memos (Optional)  

A. On more complex or expensive projects we can compare performance to plan on a 
periodic (monthly or quarterly) basis. 

B. Format similar to the Project Plan memo so that performance can be compared to plan.  
C. This is generally used on medium to large projects.  
D. The Project Status memo will sometimes be a prompt for a multi-party Project Status 

Meeting. 
 
8. Project Close Memo (Optional): Similar to the Project Status Memo. A final Project 
Status Memo where we compare performance to plan so learning opportunities can be 
gleaned. Used to compare performance to plan so learning opportunities can be discussed 
with the entire team. 
 
References and Standards 

1. PFCS Analysis Levels – Deliverables and Durations spreadsheet (Attached) 
2. PFCS Managing Expert Costs – Project Plan sample (Attached) 
3. PFCS Client Access brochure (Attached) 
4. PFCS OMAA-Goodness! Project Planning and Management Framework 
5. PFCS Solving Building Problems 
6. PFCS Building Wall Inspection and Testing 
7. PFCS Building Wall Design & Construction 
8. PFCS Contracting 101 
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Line PFCS 10-Step Solving Building 
Problems Method  Level 1: Preparatory Work  Level 2: Preliminary 

Investigation  Level 3: Analysis  Level 4: Detailed Analysis  Level 5: Final Analysis 

1 Collect, Organize & Understand Images and Info. Document Index, Project 
Summary memo

Document Summary Deposition Summary, Document 
Index UPDATE (with LOTS of 
documents the Index may require 
re-organization)

See Level 4

2 Plan 5-15 points on One Minute 
Summary, Project Plan memo

Project Plan Update, Project 
Status Memo

Project Status Memo Earned Value Analysis Earned Value Analysis

3 Scope of Work 1 sentence to 1 paragraph on One 
Minute Summary

Contract Summary, Players List Scope of Work Matrix (Multiple 
Parties), Scope Hypothesis Memo

See Level 3 See Level 3

4 Issues 5-15 points on One Minute 
Summary, Issues List, Plaintiff 
Issues List

Timeline See steps 7 and 8 See steps 7 and 8 See steps 7 and 8

5 Locations 1 sentence to 1 paragraph on One 
Minute Summary, Aerial Images

Locations Matrix, Inspection 
Summary, Site Map

Locations Matrix with additional 
data: Inspections, Testing, etc…, 
Elevation Drawings (Marked-Up), 
Floor Plans (Marked-Up)

Complete Quantity Take Off for 
L3-4 Estimate

See Level 4

6 Costs 1 sentence to 1 paragraph on One 
Minute Summary

Plaintiff Estimate Summary, 
PFCS Order of Magnitude 
Estimate

PFCS Level 2-3 Cost Estimate PFCS Level 4 Detailed Estimate PFCS Level 5 Bid-Level Estimate

7 Issues-Locations Analysis None Visual Inspection Documentation Issues List w- Locations, Visual 
Inspection Analysis

Testing, Testing Summary Matrix, 
Issues-Locations Matrix

See Level 4

8 Issue-By-Issue Analysis None Limited to None Issues-Discussion Matrix, Scope 
of Work (Repairs)

Issues Summary report, Allocation 
Matrix

Testimony Outline

9 Hypothesize Initial Reaction, Exposure 
Analysis (L1)

Opinions in Opinion Letter or 
verbal talking points, Exposure 
Analysis (L2)

Opinions in Issues-Discussion 
Matrix, Exposure Analysis (L3)

Exposure Analysis (L4) Exposure Analysis (L5)

10 Present Telephone Call, Proposal Opinion Letter, Investigation 
Recommendation

Meeting Agenda / Minutes Powerpoint Presentation, Detailed 
Issue Analysis, Detailed Issue 
Response

Deposition, Arbitration and / or 
Trial Testimony

11 Total Time  1-10 Hours  8-80 Hours  60-160 Hours  100-200 Hours  200 Hours + 

Managing Expert Costs Analysis Levels 08-12-01 For internal use only. Page 1 of 1
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Status  Month 1  Month 2  Month 3  Month 4  Month 5 

 Hours  Costs  Hours  Costs 
1  Level 1: Preparatory Work 
2 A. Client Access Information (including One Minute Summary) 2  $       290.00 2  $       290.00 
3 B. Images and Information 1  $       145.00 1  $       145.00 
4 C. Issues / Inspection Checklist 2  $       290.00 4  $       580.00 
5 D. Document Index 2  $       290.00 8  $    1,160.00 
6
7  Level 2: Preliminary Investigation 
8 A. Document Review and Summary 4  $       580.00 16  $    2,320.00 
9 B. Interviews with Key Players 2  $       290.00 4  $       580.00 

10 C. Visual Inspection: Prepare, Execute, Process Documentation 16  $    2,320.00 20  $    2,900.00 
11 D. Contract Summary 2  $       290.00 3  $       435.00 
12 E. Meetings / Telephone Conferences 0  $              -   8  $    1,160.00 
13
14  Level 3: Analysis 
15 A. Update Issues Lists 4  $       580.00 4  $       580.00 
16 B. Preliminary Analysis (Issues-Discussion Matrix) 6  $       870.00 16  $    2,320.00 
17 C. Opinion Letter w- Recommendations 10  $    1,450.00 24  $    3,480.00 
18 D. Players List 2  $       290.00 4  $       580.00 
19 E. Meetings / Telephone Conferences 0  $              -   8  $    1,160.00 
20
21  Level 4: Detailed Analysis 
22 A. Testing Protocol 4  $       580.00 
23 B. Testing: Coordinate, Conduct and Process Documentation 32  $    4,640.00 
24 C. Issues List Update 8  $    1,160.00 
25 D. Finalize Analysis (Issues Summary Report) 24  $    3,480.00 
26 E. Construction Cost Estimate (Level 4) 24  $    3,480.00 
27
28  Level 5: Final Analysis 
29 A. Presentation Outline 8  $    1,160.00 
30 B. Presentation 32  $    4,640.00 
31 C. Meetings 16  $    2,320.00 
32 D. Deposition Testimony 40  $    5,800.00 
33 E. Trial Testimony 40  $    5,800.00 
34
35
36 Total             53  $    7,685.00           350  $  50,750.00                  -                    -                    -                    -                    -   

 Original Plan 

Li
ne Scope of Work / Deliverables  Current Plan 

Managing Expert Costs Project Plan 08-12-01.xls
For mediation purposes only. 
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Managing Expert Costs
“No plan can be considered complete - or satisfactory - until it produces measurable  
outcomes and incorporates mechanisms that allow mid-course corrections based  
on results.” - Judith Rodin

Construction litigation can be messy, and messy can get expensive. We have been 
working for years to create a system for delivering construction consulting services 
at the highest level of professionalism while controlling expenses. We have created 
a powerful system called Managing Experts Costs. Using this system combined 
with our 10-step Solving Building Problems Method we guarantee to get our clients 
through the project as quickly and efficiently as possible. We do this through 
carefully thought out project planning, disciplined execution of the plan, and  
frequent review of the “return-on-investment” (ROI) versus cost.

We invite you to attend one of our 1-hour continuing education teleconference 
seminars to learn about this resource and the benefits of taking control of what some 
argue is unmanageable.
 
For information on seminar dates or for a copy of the Managing Expert Costs article 
call us or visit http://www.petefowler.com/publications_seminars.html

To register for a seminar, please e-mail us at marketing@petefowler.com

PFCS Managing Expert Costs System
Project Information Collection1. 
Project Planning Process - 10-Steps2. 
Project Plan and Budget Documents3. 
Approval of Project Plan and Budget4. 
Execution and Management of Plan5. 
Project Plan Changes and Updates6. 
Project Status Meetings and Memos7. 
Project Close8. 

PFCS Solving Building Problems Method



 

PFCS CLIENT ACCESS
We’ve recently rolled out a new feature for all of our clients:  

Free Online Access to Your Projects
Our Client Access system is designed to provide easy, secure access to all of the documents we publish, all of 
our inspection photographs in a sortable and searchable format, and all of the accounting information for every 
project you have with us.

Not only is this system free to every client; it is actually the front-end of a complete project planning, 
management and accounting system that increases our effectiveness in solving building problems on time 
and within budget. Our goal has always been to get our clients to the end of their projects as quickly and 
inexpensively as possible. Our Client Access system helps by making valuable information instantly available. 
Log on at https://access.petefowler.com and see this powerful system for yourself. 

              Project Information                                Searchable Photograph Viewer                            Detailed Accounting Data




